
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, July 14, 2005 at 6:30 P.M. at the Burrillville Town Hall,

105 Main Street, Harrisville, RI.

MEMBERS PRESENT: Victor D. Antoniello, Michael A. Caron, Brian P.

Lanoie, Robert J. Martel, James H. Moran and David C. Ketcham

MEMBER ABSENT:  G. Wayne Miller

EX OFFICIO MEMBER ABSENT: William A. Andrews, Town Councilor

OTHERS PRESENT:  Scott Adams, Joe Canneino, Randy Collins,

Chris Garcia, Dave Hipolito, Tom Kravitz, Jay Litman, David

Morrissey, Sandra Mundy, Rick Newell, Pamela Choi Redfern

The meeting was called to order at 6:40 P.M. by Antoniello,

Committee Chair

I.	PUBLIC COMMENT

	None



II.	APPROVAL OF THE MINUTES

	A motion was made by Moran and seconded by Caron to approve the

minutes from the meeting on 6/14/2005.  With no further discussion

the vote in favor was unanimous. 

III.	CONSIDER AND ACT UPON CORRESSPONDENCE

	1.	Invoice from Monica Riffle, Clerk to the Committee

	A motion was made by Moran and seconded by Martel to approve

payment for the invoice submitted by Monica Riffle, Clerk to the

Committee.

IV.	Tom Kravitz, Town Planner

	Kravitz reported to the committee that the Architect’s meeting with

the Planning Board went well and that all waivers requested were

granted.  He noted that the greatest issue with finding an alternate

site for the library was the loss of time on the project associated with

researching a new site and working on the redesign of the project

with NCA.  The estimated cost to do geotechnical work on the site

further south of the current site would be $11,300 with the help of the

Burrillville Department of Public Works.  Kravitz estimated that the

savings associated with moving the library site would not be

significant, if at all, as construction costs continue to rise.  He stated



that delaying the job will only increase the job cost.

V.	NEWPORT COLLABORATIVE ARCHITECTS, INC., Jay Litman, AIA

	Litman stated that he and Pamela Choi Redfern plan to submit to the

committee a formal progress report each month to keep the

committee members abreast of the progress of the project.  He stated

that the project cost is currently at $181 per square foot.

	Litman’s ideas for value engineering included:

	1.	Trimming the square footage of the building another 1,500 or 1,600

square feet.

	2.	Trim back the skylights

	3.	Shrink in the concourse that currently runs from the entrance to

the river to terminate at the meeting room; as a result the children’s

room would lose square footage.

	4.	1Give up the easier expansion capability that is currently in the

design for future expansion.

	By doing these things Litman expects a maximum of $250,000 could

be saved.

	The cost estimate is currently at 1.78 million for the site work and 4.3



million for the library.  Litman expects the cost estimate to be refined

in a few weeks.

	Litman further explained that the Town’s Master Plan has not been

approved by the Rhode Island Historical Preservation Commission

and that gaining that approval will be another required step in this

process.  Rick Greenwood, of the RIHPC, will do a “106 Review” to

certify that the buildings do need to come down.

VI. Garcia, Galuska and DeSousa, Mechanical, Electrical and

Plumbing Engineers

	Rick Newell and Dave Hippolito explained that the library is designed

with rooftop power exhaust cooling units.  They plan for two boilers,

cast mounted and two pumps.  They also addressed questions about

radiant heating explaining that while it is not a good source of

primary heating it may be utilized in areas where floor seating is likely

as in the children’s reading room.

	Chris Garcia was available to address plumbing issues; he explained

that a small hot water heater would be sufficient and that the library

would utilize the town sewer system. 	Dave Morrissey and Joe

Canneino addressed electrical questions.  The electrical engineers

have been in contact with Pascoag Electric and plan to provide 1200

amp service utilizing a pad-mounted transformer.  The primary

services would be underground.  Inside the library there will be a

switchboard in the electrical room, automatic lighting, and lighting on



the stacks, a security system, and general paging system as well as

wireless capability throughout the library.  The electrical engineers

will be meeting on-site soon with Pascoag Electric as well as with the

Harrisville Fire Chief.

	Antoniello pleaded to all subcontractors present to shave costs

wherever possible in an effort to reduce the cost of building the

library.

VII.	GENERAL DISCUSSION OF THE PROJECT

	The committee agreed with Litman that a small amount of digging

could be done by DPW in conjunction with Jakes Whitford in order to

see what is under that soil cap of the secondary site without doing a

full geotechnical exploration and review.

	A motion was made by Moran and seconded by Ketcham to proceed

with the digging to see if further geotechnical testing is necessary if

the cost was not to exceed $2,500.  With no further discussion, the

vote in favor was unanimous.

	The committee agreed to meet again on July 28, 2005 at 6:00 P.M.

VIII.	ADJOURNMENT

	A motion was made by Moran and seconded by Ketcham to adjourn

the meeting at 9:30 P.M.  With no further discussion the vote in favor



was unanimous.

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

	Recorded by_____________________________________

							Monica L. Riffle, Clerk to the Committee	

					

					Approved by_____________________________________

							Library Building Committee Member	

					Date Approved ___________________________________


